

18 Month Letting List - February 2, 2023

(INDOT update: January 15, 2023)

| | Letting Date | Road | Location | Type of Work | Des & Contract Number | Previous Letting Date |
|-----------|--------------|--------|--|--|-----------------------|-----------------------|
| S | 1/19/2023 | SR 18 | 1.11 W JCT SR 29 | Small Structure Pipe Lining | 1703016 R-41433 | |
| S | 1/19/2023 | SR 218 | From 0.3 mi. W. of SR 75 to 0.35 mi. E. of SR 75 | HMA Overlay Minor Structural | 1800063 R-41433 | |
| S | 2/10/2023 | SR 218 | 0.81 mi E of SR 29 | Small Structure Replacement | 1700037 B-40607 | |
| S | 2/10/2023 | US 421 | Over Wildcat Creek, 4.06 mi N of SR 26 | Bridge Replacement | 1700101 B-40607 | |
| S | 2/10/2023 | SR 29 | SR 29 over , 0.21 mi N of S JCT SR 18 | Small Structure Maintenance and Repair | 2001044 B-40607 | |
| NL | 3/15/2023 | US 421 | 2.29 S JCT US 24/SR 39 | Small Structure Maintenance and Repair | 2100946 B-43840 | |
| C | 5/10/2023 | SR 18 | 0.65 E SR 29 W JCT | Substructure Repair And Rehabilitation | 2100887 B-43839 | 2/10/2023 |
| S | 7/12/2023 | SR 29 | SR 29 from SR 218 (S JCT) to SR 218 (N JCT) | HMA Overlay Minor Structural | 1900180 R-42457 | |
| NL | 8/9/2023 | SR 22 | Old Sr 25@.-Deer Creek, 0.67mi S of US 421 | Bridge Replacement | 1800104 B-42436 | |
| S | 10/12/2023 | SR 25 | 0.1 mi S CR 500 on Old 25 | Small Structure Maintenance and Repair | 2101102 R-42459 | |
| S | 10/12/2023 | SR 25 | from 0.55mi N of SR 218 to 1.6mi N of SR 218 | HMA Overlay Minor Structural | 1900188 R-42459 | |
| S | 10/12/2023 | SR 25 | from 3.7mi N of SR 218 to 4.8mi N of SR 218 | HMA Overlay Minor Structural | 1900215 R-42459 | |
| S | 10/12/2023 | SR 25 | from 2.37mi S of Carroll/Cass Co Line to 1.23 mi S of Carroll/Cass Co Line | HMA Overlay Minor Structural | 1900217 R-42459 | |
| S | 10/12/2023 | SR 25 | SB over Robinson Branch, 0.55 N SR 218 | Bridge Thin Deck Overlay | 2000750 B-42459 | |
| S | 10/12/2023 | SR 25 | NB over Robinson Branch, 0.55 N SR 218 | Bridge Thin Deck Overlay | 2000753 R-42459 | |

Same, **N**ew, **C**hange, **N**ot Listed

Bid Letting Results

| | | | | |
|-----------|-------|-----------------------------|--------------------|--------------------|
| 12/7/2022 | SR 75 | Wildcat Creek, 4.51 S SR 18 | Bridge Replacement | 1601029 B-39876 |
|-----------|-------|-----------------------------|--------------------|--------------------|

Engineer's Estimate: \$1,617,128.93

Three bids

Project Awarded to FH Paschen S N Nielsen & Associates LLC for \$1,793,809.93

Contract Completion Date: August 31, 2023

| | | | | |
|-----------|--------|--|------------------------------|--------------------|
| 1/19/2023 | SR 18 | 1.11 W JCT SR 29 | Small Structure Pipe Lining | 1703016 R-41433 |
| 1/19/2023 | SR 218 | From 0.3 mi. W. of SR 75 to 0.35 mi. E. of SR 75 | HMA Overlay Minor Structural | 1800063 R-41433 |

Engineer's Estimate: None Below

Two bids

Bids were rejected. Low bid was Rieth Riley Construction for \$3,647,406.00

May be readvertised for a future letting