

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):	CHANGE ORDER NUMBER: BP3 885-004	OWNER: ⊠
885-Fairground Renovations 1406 Teal Rd.	INITIATION DATE: 4/20/2020	CONSTRUCTION MANAGER: 🛛
Lafayette, IN 47905		ARCHITECT:
		CONTRACTOR: ⊠
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 885 / 885	FIELD: □
Shepler Construction Company	CONTRACT DATE: March 18, 2019	
720 Erie Avenue Logansport, IN 46947	CONTRACT FOR: 3A - PRE-ENGINEERED METAL BUILDINGS	OTHER:
EWO 885-089 [] Extra material cost to upsize the side opening sizes to include insulation		
[] New headers & sills	\$3,562.00	
[] New flashing for openings	\$1,969.00	
[] Freight	\$213.00	
Total INCREASE for this Change On	rder: \$5,744.00	

CHANGE ORDER BP3 885-004 (EWO 885-089)

The original Contract Sum was	\$ 3,066,000,00
Net change by previously authorized Change Orders	\$ 32.331.00
The Contract Sum prior to this Change Order was	\$ 3,098,331,00
The Contract Sum will be increased by this Change Order in the amount of	\$ 5,744.00
The new Contract Sum including this Change Order will be	\$ 3,104,075,00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged...

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management	NA	
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)	
102 North 3rd Street	NA	
Suite 201		
Lafayette, IN 47901		
ADDRESS WWW WWW	ADDRESS	
BY (Signature)	BY (Signature)	
Mike Roberts 4/2/2/2()	NA	
(Typed name) DATE:	(Typed name) DATE: NA	
Shepler Construction Company	Tippecanoe County Commissioners	
CONTRACTOR (Firm name)	OWNER (Firm name)	
720 Erie Avenue	20 N.Third Street	
Logansport, IN 46947	Lafayette, IN 47901	
ADDRESS	ADDRESS	
Can Mill as pervious		
BY (Signature)	BY (Signature)	
Dave Shepler 4-20-20	David Byers	
(Typed name) DATE:	(Typed name) DATE:	