

**AIA®****Document G701/CMa™ – 1992****Change Order - Construction Manager-Adviser Edition**

PROJECT (Name and address):
 885-Fairground Renovations
 1406 Teal Rd.
 Lafayette, IN 47905

CHANGE ORDER NUMBER: BP4 885-004
INITIATION DATE: 5/7/2020

OWNER: ☒CONSTRUCTION MANAGER: ☒ARCHITECT: ☐CONTRACTOR: ☒FIELD: ☐OTHER: ☐

TO CONTRACTOR (Name and address):
 J. R. Kelly Company, Inc.
 3450 Concord Road
 Lafayette, IN 47909

PROJECT NUMBERS: 885 / 885
CONTRACT DATE: August 20, 2019
CONTRACT FOR: 4A-Concrete

THE CONTRACT IS CHANGED AS FOLLOWS:**EWO 885-064**

- ☐ Information Bulletin No. 7 thickened slab extension under bleachers.

Total **INCREASE** for this Change Order:**\$7,197.00**

The original Contract Sum was
 Net change by previously authorized Change Orders
 The Contract Sum prior to this Change Order was
 The Contract Sum will be increased by this Change Order in the amount of
 The new Contract Sum including this Change Order will be

\$	1,888,000.00
\$	18,204.95
\$	1,906,204.95
\$	7,197.00
\$	1,913,401.95

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management
CONSTRUCTION MANAGER (Firm name)
 102 North 3rd Street, Suite 201, Lafayette, IN 47901
ADDRESS

NA
ARCHITECT (Firm name)
 NA
ADDRESS

BY (Signature)
 Mike Roberts
 (Typed name) DATE: 05/12/2020

BY (Signature)
 NA
 (Typed name) DATE: NA

J. R. Kelly Company, Inc.
CONTRACTOR (Firm name)
 3450 Concord Road, Lafayette, IN 47909
ADDRESS

Tippecanoe County Commissioners
OWNER (Firm name)
 20 N. Third Street, Lafayette, IN 47901
ADDRESS

BY (Signature)
 Tim Brigham
 (Typed name) DATE: 05-11-20

BY (Signature)
 David Byers
 (Typed name) DATE: