

Change Order - Construction Manager-Adviser Edition

	CHANGE ORDER NUMBER: BP4 885-003	OWNER: ⊠
885-Fairground Renovations 1406 Teal Rd.	INITIATION DATE: 6/2/2021	CONSTRUCTION MANAGER:
Lafayette, IN 47905		ARCHITECT:
		CONTRACTOR:
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 885 / 885	Control of the Contro
Bill Lawrence Company, Inc.	CONTRACT DATE: August 22, 2019	FIELD:
221 North College Avenue Indianapolis, IN 46202	CONTRACT FOR: 4I-Painting and Wall Coverings	OTHER:
THE CONTRACT IS CHANGED AS FOLLOW	/S:	
EWO 885-172		
[] Time and Material final pass thro	ugh the building. FCO 11641	
Total INCREASE for this Change Or	rder: \$1,779.50	
The original Contract Sum was		\$144,700.00
Net change by previously authorized Char		\$3.865.50
The Contract Sum prior to this Change Order was		\$ 148,565.50
The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be		\$ 1,779.50 \$ 150,345.00
	the date of this Change Order therefore is unchanged	
	changes in the Contract Sum, Contract Time or Gage Directive.	uaranteed Maximum Price which ha
been authorized by Construction Char		
been authorized by Construction Char NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management	nge Directive. R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA	
been authorized by Construction Char NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm pame)	nge Directive. R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA ARCHITECT (Firm name)	
NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm pame) 102 North 3rd Street, Suite 201, Lafayette	nge Directive. R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA ARCHITECT (Firm name)	
been authorized by Construction Char NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm game) 102 North 3rd Street, Suite 201, Lifayette ADDRESS	nge Directive. R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA ARCHITECT (Firm name) NA ADDRESS	
NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm game) 102 North 3rd Street, Suite 201, Lyfayette ADDRESS BY (Signature)	nge Directive. R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA	
Deen authorized by Construction Char NOT VALID UNTIL SIGNED BY THE OWNER Fecton Construction Management CONSTRUCTION MANAGER (Firm game) 102 North 3rd Street, Suite 201, Lafayette ADDRESS BY (Signature) Mike Roberts	nge Directive. R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA ARCHITECT (Firm name) NA ADDRESS BY (Signature)	
Deen authorized by Construction Char NOT VALID UNTIL SIGNED BY THE OWNER Fector Construction Management CONSTRUCTION MANAGER (Firm game) 102 North 3rd Street, Suite 201, Lafayette ADDRESS BY (Signature) Mike Roberts Typed name) DATE:	nge Directive. R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA	DATE: NA
NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm game) 102 North 3rd Street, Suite 201, Lafayette ADDRESS BY (Signature) Mike Roberts Typed name) DATE: CONTRACTOR (Firm name)	NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA (Typed name) Tippecanoe County Comm OWNER (Firm name)	DATE: NA
NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm came) 102 North 3rd Street, Suite 201, Lafayette ADDRESS BY (Signature) Mike Roberts Typed name) DATE: CONTRACTOR (Firm name) 221 North College Avenue, Indianapolis,	NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA (Typed name) Tippecanoe County Comm OWNER (Firm name) 20 N.Third Street, Lafayet	DATE: NA
NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm came) 102 North 3rd Street, Suite 201, Lyfayette ADDRESS BY (Signature) Mike Roberts (Typed name) Bill Lawrence Company, Inc. CONTRACTOR (Firm name) 221 North College Avenue, Indianapolis, ADDRESS	NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA (Typed name) Tippecanoe County Comm OWNER (Firm name)	DATE: NA
NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm game) 102 North 3rd Street, Suite 201, Lifayette ADDRESS BY (Signature) Mike Roberts (Typed name) Bill Lawrence Company, Inc. CONTRACTOR (Firm name) 221 North College Avenue, Indianapolis, ADDRESS ADDRESS ADDRESS ADDRESS	NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA (Typed name) Tippecanoe County Comm OWNER (Firm name) 20 N.Third Street, Lafayet	DATE: NA
NOT VALID UNTIL SIGNED BY THE OWNER Tecton Construction Management CONSTRUCTION MANAGER (Firm game) 102 North 3rd Street, Buite 201, Lafayette ADDRESS BY (Signature) Mike Roberts (Typed name) DATE: Bill Lawrence Company, Inc. CONTRACTOR (Firm name) 221 North College Avenue, Indianapolis, ADDRESS	R, CONSTRUCTION MANAGER, ARCHITECT AND CONTR NA ARCHITECT (Firm name) NA ADDRESS BY (Signature) NA (Typed name) Tippecanoe County Comm OWNER (Firm name) 20 N.Third Street, Lafayet ADDRESS	DATE: NA